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APPENDIX A
Street Reconstruction List & Schedule (in Order of Construction)
April 15, 2011 — October 21, 2011

CONTRACT #2011CAL

STREET FROM TO
BATTERY ST END (RR) MONROE
NORTH AVE 1 FAIRFIELD NORTHGATE
NORTH AVE 2 NORTHGATE PLATTSBURG
NORTH AVE 3 PLATTSBURG SHORE RD
PENNINGTON DR VESTHAVEN NORTH AVE
CLOVER LN TURF RD TURF RD
STARR FARM RD PLEASANT CURTIS
GREEN ACRES DR NORTH AVE COTTAGE GROVE
CROSS PKWY NORTH AVE END
BRIERWOOD LN DALE RD FERN ST
SHORE RD DALE RD END
CRESCENT BEACH SHORE RD NEW JOINT
HOPE ST JAMES GAZO
DECATUR ST N WINOOSKI INTERVALE AVE
N UNION ST PEARL N WINOOSKI
S UNION ST COLLEGE PEARL
LAFAYETTE PL PEARL END
BOOTH NORTH ST LOOMIS ST
HENRY ST S WILLARD S PROSPECT
WILSON MANSFIELD N PROSPECT
NORTH ST N PROSPECT MANSFIELD
S WILLIAMS ST MAIN PEARL
GROVE ST BARRETT ST END
WASHINGTON ST MANHATTAN NORTH AVE
CROWLEY ST NORTH AVE END
WARD ST NORTH AVE MANHATTAN DR
HASWELL ST LAKEVIEW TERR |[NORTH AVE
MYRTLE ST PARK ST N CHAMPLAIN
ELMWOOD AVE NORTH ST SPRING ST
HAYWARD MARBLE CATHERINE
LOCUST TERR LOCUST ST CATHERINE
BITTERSWEET BIRCHCLIFF CHERRY LN
CHERRY LN #102 LINDEN TERR
HOOVER SHELBURNE END
LUDWIG HOOVER END
PROSPECT PKWY CRESENT SHELBURNE ST
DREW ST WARD ST NORTH ST
OAK ST INTERVALE AVE [MANHATTAN DR
BROOKES AVE N PROSPECT ST |[N WILLARD ST




